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RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.

SUMMARY AND CONCLUSIONS

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission (Commission)
on July 12, 2001, stipulates that funds programmed for project development and right of way components of
local grant projects are available for expenditure only until the end of the second fiscal year after allocation.
The guidelines further stipulate that the Commission may approve waivers to the timely use of funds
deadline one time only for up to twenty months in accordance with Section 14529.8 of the Government
Code.

The Commission has allocated $2,991,000 in fiscal year 1999-2000 for the two projects on the attached list.
The implementing agencies have been unable to expend the funds and do not anticipate expending all the
funds by the June 30, 2002 deadline.  The attachment shows the details of each project and the delays that
have resulted in the extension requests. The project sponsors request extensions, and the planning agencies
concur.
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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
TOTAL

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
1 City of Delano

Kern

PPNO: 8702
Roadway Widening on Cecil
Avenue

$531
$0
$0
$0
$531

16 months

10/31/2003

Support – meets STIP guidelines

The CTC allocated $531,000 in state-only funding for the E&P component of this project on April 25, 2000.  This capacity
project includes a grade separation at the Union Pacific Railroad intersection with Cecil Avenue.  Cecil Avenue is a major
east-west arterial which is centrally located.  The Project Study Report prepared to develop the project included several
alternatives for the grade separation which included both significant land acquisition on both east and west sides of the
crossing, as well as rerouting alternatives for High Street, the frontage street along the railroad alignment.  The right-of-way
acquisition for the grade separation would involve the relocation of several well-established businesses, which was of
primary concern to the City Council.  In an attempt to relocate the grade separation, the Council directed staff to propose a
roadway widening and grade separation project on Garces Highway, a major east-west arterial located on the southern
portion of town.  The grade separation for the Garces project would involve a similar right-of-way requirement, but would
affect less-established businesses.  A PSR was prepared for the Garces project, and the project was introduced to the Kern
COG, but was ranked too low for reasonable advancement consideration.  City staff was then directed to continue the
advance of the Cecil Avenue project, since a capacity project is desperately needed for traffic improvement in the east-west
direction.

The initial allocation request was made prior to consideration of the Garces Highway capacity project option.  The attempt
to advance the alternative project has caused a 16-month delay in the Cecil Avenue Roadway Widening project, resulting in
the City’s request for a 16-month extension for expenditure of E&P funds.  However, staff has performed the consultant
selection process and the pre-award audit is due by the end of May 2002.  It is expected that future phases of the project will
proceed in an efficient and timely manner.

2 Alameda Corridor-East
Construction Authority
Los Angeles

PPNO: 2318
Construct Alameda Corridor-
East Project

$0
$2,460
$0
$0
$2,460

20 months

2/29/2004

Support, meets STIP guidelines

An initial allocation of $2,460,000 for preparation of PS&E for the East End Ave, Brea Cyn, and Montebello Blvd Grade
Separations was approved by the CTC in February 2000.  The PS&E contract for East End Ave has been awarded for
$770,000, and the PS&E contract for Brea Canyon Rd has been awarded for $410,000.  Design work on East End Ave is
almost complete, and a construction allocation request for this project will be submitted in the fall of 2002.

At the request of the City of Industry, a grade separation project at Nogales Street was moved ahead of the original planned
Brea Canyon project.  This request was made to allow the Nogales Street grade separation to be completed concurrently
with an adjacent planned grade separation project being constructed by the County of Los Angeles.  The PS&E contract for
the Brea Canyon project has been awarded and will be complete within 12 months.

The Montebello Blvd project was placed on hold at the request of the City of Montebello to allow the City to review and
consider a project alternative.  This review has concluded, and the City has asked that a full alternatives analysis and
subsequent design be undertaken.  The PS&E for the Montebello Blvd project should be complete within 20 months.
Therefore, the Authority is requesting a 20-month extension for expenditure of PS&E funds.
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